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ESTIMATE RUN 02/14/2017

ESTIMATE SUMMARY 09:01:43

CONTID: C21325         ESTIMATE NO: 0007 PROG 2005

PCN: 21325-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-088                    

PR US 34 BIG THOMPSON CANYON PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 53,320,906.96 PARTICIPATING $ $ 4,551,339.64

AWARD PROJECT AMT: 42,720,522.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -125,154.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.14

CALENDAR DAYS

CALENDAR DAYS

48.17%

27,634,337.75

4,551,339.64

4,551,339.64

4,426,184.82

$

$

$

$

25,686,569.21

0.00

25,686,569.21

0.00

25,686,569.21

-516,813.57

0.00

25,169,755.64

0.00

AMOUNT DUE 25,169,755.64 4,426,184.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,426,184.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

173.0 TIME ALLOW: 431

ORIG TIME ALLOW: 431

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/08/2016

08/09/2016

01/28/2017

07/06/2016

07/20/2016

08/08/2016

08/08/2016
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.100

0.000

201-00001  
 

18,997.001.100

0.00

1.100

ACRE

17,270.00000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

99,069.001.000

0.00

1.000

L S 

99,069.00000

0015 *Removal of Tree 543.000

94.000

202-00010  
 

216,580.00637.000

31,960.00

700.000

EACH

340.00000

0020 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0025 *Removal of Pipe 215.000

0.000

202-00035  
 

5,536.25215.000

0.00

408.000

LF  

25.75000

0030 *Removal of End Section 1.000

0.000

202-00037  
 

892.001.000

0.00

1.000

EACH

892.00000

0035 *Removal of Delineator 48.000

5.000

202-00090  
 

429.3053.000

40.50

80.000

EACH

8.10000

0040 *Removal of Asphalt Mat 153.000

0.000

202-00220  
 

6,196.50153.000

0.00

220.000

SY  

40.50000

0045 *Removal of Pavement Marking 4,041.000

0.000

202-00250  
 

12,123.004,041.000

0.00

4,041.000

SF  

3.00000

0050 *Removal of Ground Sign 2.000

0.000

202-00810  
 

406.002.000

0.00

3.000

EACH

203.00000

0055 *Removal of Guardrail Type 3 145.000

-38.000

202-01130  
 

2,332.60107.000

-828.40

145.000

LF  

21.80000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 7 240.000

0.000

202-01170  
 

6,840.00240.000

0.00

570.000

LF  

28.50000

0065 Removal of End Anchorage 0.000

1.000

202-01300  
 

2,058.001.000

2,058.00

1.000

EACH

2,058.00000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

20.000

EACH

3,078.00000

0075 Embankment Material (Complete In Place) 23,771.000

0.000

203-00060  
 

190,168.0023,771.000

0.00

31,506.000

CY  

8.00000

0080 *Rock Excavation 87,892.000

33,243.000

203-00400  
 

8,237,180.00121,135.000

2,260,524.00

274,000.000

CY  

68.00000

0085 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

220,806.000

SF  

0.50000

0090 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

240.00000

0095 Backhoe 58.500

0.000

203-01510  
 

15,502.5058.500

0.00

300.000

HOUR

265.00000

0100 Dozing 10.000

0.000

203-01550  
 

1,970.0010.000

0.00

40.000

HOUR

197.00000

0105 Truck (Dump) 20.250

0.000

203-01582  
 

3,017.2520.250

0.00

40.000

HOUR

149.00000

0110 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

352.002.000

0.00

40.000

HOUR

176.00000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Combination Loader 4.000

0.000

203-01594  
 

560.004.000

0.00

40.000

HOUR

140.00000

0120 *Presplitting 24,828.500

3,999.000

203-02060  
 

302,688.7528,827.500

41,989.50

63,000.000

LF  

10.50000

0125 *Rock Scaler 47.000

0.000

203-02300  
 

24,393.0047.000

0.00

240.000

HOUR

519.00000

0130 Mechanized Scaling 24.500

0.000

203-02315  
 

12,519.5024.500

0.00

40.000

HOUR

511.00000

0135 *Blast Vibration Monitoring 0.500

0.100

203-02324  
 

158,838.000.600

26,473.00

1.000

L S 

264,730.00000

0140 Laborer 1.000

0.000

203-02330  
 

74.001.000

0.00

40.000

HOUR

74.00000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,500.000

CY  

52.25000

0150 *Erosion Log Type 1 (12 Inch) 3,584.000

80.000

208-00002  
 

21,068.003,664.000

460.00

3,664.000

LF  

5.75000

0155 *Silt Fence (Reinforced)(Special) 3,460.000

0.000

208-00019  
 

230,955.003,460.000

0.00

3,460.000

LF  

66.75000

0160 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

2.00000

0165 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

100.000

LF  

4.00000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Bag 533.500

0.000

208-00035  
 

2,400.75533.500

0.00

533.500

LF  

4.50000

0175 Rock Check Dam 21.000

2.000

208-00041  
 

21,781.0023.000

1,894.00

30.000

EACH

947.00000

0180 Concrete Washout Structure 2.000

0.000

208-00045  
 

25,480.002.000

0.00

2.000

EACH

12,740.00000

0185 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

183.50000

0190 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

50,060.0010.000

0.00

10.000

EACH

5,006.00000

0195 Maintenance Aggregate (Vehicle Tracking Pad) 269.000

225.000

208-00071  
 

35,568.00494.000

16,200.00

700.000

CY  

72.00000

0200 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

56.00000

0205 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

200.000

HOUR

140.50000

0210 *Sweeping (Sediment Removal) 71.750

2.000

208-00106  
 

12,463.7573.750

338.00

200.000

HOUR

169.00000

0215 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

247.00000

0220 Erosion Control Management 41.000

8.000

208-00207  
 

95,550.0049.000

15,600.00

125.000

DAY 

1,950.00000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Temporary Berms 1,602.000

178.000

208-00300  
 

10,680.001,780.000

1,068.00

6,600.000

LF  

6.00000

0230 Modify Inlet 2.000

0.000

210-04020  
 

7,488.002.000

0.00

2.000

EACH

3,744.00000

0235 *Rock Reinforcement (Dowels) 677.000

0.000

211-01111  
 

72,777.50677.000

0.00

3,435.000

LF  

107.50000

0240 *Rock Reinforcement (Number 10) 171.000

0.000

211-01115  
 

22,914.00171.000

0.00

10,653.000

LF  

134.00000

0245 *Seeding (Native) 2.800

0.000

212-00006  
 

4,289.602.800

0.00

7.200

ACRE

1,532.00000

0250 *Seeding (Furnished) 0.000

0.000

212-00012  
 

0.000.000

0.00

1.100

ACRE

694.00000

0255 *Soil Conditioning 2.800

0.000

212-00032  
 

16,629.202.800

0.00

8.400

ACRE

5,939.00000

0260 *Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

1.100

ACRE

8,300.00000

0265 *Spray-on Mulch Blanket 2.800

0.000

213-00012  
 

14,000.002.800

0.00

7.200

ACRE

5,000.00000

0270 *Herbicide Treatment 15,892.000

0.000

217-00000  
 

1,589.2015,892.000

0.00

182,000.000

SY  

0.10000

0275 *Noxious Weed Management 0.345

0.069

218-00000  
 

5,028.750.414

838.13

1.000

L S 

12,146.75000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

137.00000

0285 Aggregate Base Course (Class 6)(Special) (Furnish Only) 0.000

4,674.000

304-06010  
 

91,143.004,674.000

91,143.00

36,741.000

CY  

19.50000

0290 Aggregate Base Course (Special)(Furnish Only) 0.000

1,724.000

304-09002  
 

25,860.001,724.000

25,860.00

26,441.000

CY  

15.00000

0295 Hot Mix Asphalt (Patching) (Asphalt) 57.380

0.000

403-00720  
 

12,279.3257.380

0.00

70.000

TON 

214.00000

0300 Geotextile (Separator) (Class 1) 14,310.000

0.000

420-00132  
 

35,775.0014,310.000

0.00

14,314.000

SY  

2.50000

0305 Riprap (Furnish Only) 20,259.000

13,480.000

506-00025  
 

2,091,818.0033,739.000

835,760.00

52,939.000

CY  

62.00000

0310 Riprap (18 Inch) 0.000

191.000

506-00218  
 

45,840.00191.000

45,840.00

224.000

CY  

240.00000

0315 Concrete Class B 0.000

2.400

601-01000  
 

3,230.402.400

3,230.40

8.000

CY  

1,346.00000

0320 Reinforcing Steel (Epoxy Coated) 0.000

236.000

602-00020  
 

708.00236.000

708.00

236.000

LB  

3.00000

0325 30 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01305  
 

40,800.0080.000

0.00

80.000

LF  

510.00000

0330 36 Inch Reinforced Concrete Pipe (Complete In Place) 89.000

0.000

603-01365  
 

47,526.0089.000

0.00

209.000

LF  

534.00000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe (Complete In Place) 120.000

0.000

603-01605  
 

107,400.00120.000

0.00

120.000

LF  

895.00000

0340 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

16,493.001.000

0.00

1.000

EACH

16,493.00000

0345 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

18,100.00000

0350 *Fence (Plastic) 1,766.000

0.000

607-11525  
 

4,238.401,766.000

0.00

7,000.000

LF  

2.40000

0355 *Mesh Anchor (Special) 10.000

10.000

607-55050  
 

32,120.0020.000

16,060.00

106.000

EACH

1,606.00000

0360 *Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

20.000

EACH

509.00000

0365 *Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

141,013.000

SF  

4.00000

0370 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

40.00000

0375 *Detour Pavement 4,884.000

0.000

621-00450  
 

1,050,060.004,884.000

0.00

5,251.000

SY  

215.00000

0380 *Construction Surveying 0.483

0.080

625-00000  
 

722,885.240.563

102,719.04

1.000

L S 

1,283,988.00000

0385 *Mobilization (without Autopay) 0.660

0.031

626-00100  
 

8,459,450.030.691

379,512.23

0.920

L S 

12,242,330.00000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Public Information Services (Tier II) 0.345

0.069

626-01102  
 

295,126.110.414

49,187.69

1.000

L S 

712,865.00000

0395 *Pavement Marking Paint (Waterborne) 65.000

0.000

627-00011  
 

8,450.0065.000

0.00

65.000

GAL 

130.00000

0400 *Flagging 7,051.750

1,758.500

630-00000  
 

273,117.758,810.250

54,513.50

15,500.000

HOUR

31.00000

0405 *Pilot Car Operation 639.500

209.500

630-00001  
 

50,940.00849.000

12,570.00

2,847.000

HOUR

60.00000

0410 *Traffic Control Inspection 40.000

2.000

630-00007  
 

14,196.0042.000

676.00

97.000

DAY 

338.00000

0415 *Traffic Control Management 114.000

26.000

630-00012  
 

510,160.00140.000

94,744.00

334.000

DAY 

3,644.00000

0420 Uniformed Traffic Control Coordination 8.000

0.000

630-00015  
 

704.008.000

0.00

10.000

HOUR

88.00000

0425 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

674.002.000

0.00

4.000

EACH

337.00000

0430 *Construction Traffic Sign (Panel Size A) 197.000

0.000

630-80341  
 

18,518.00197.000

0.00

394.000

EACH

94.00000

0435 *Construction Traffic Sign (Panel Size B) 52.500

0.000

630-80342  
 

5,617.5052.500

0.00

105.000

EACH

107.00000

0440 *Construction Traffic Sign (Special) 253.500

0.500

630-80344  
 

4,572.00254.000

9.00

508.000

SF  

18.00000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Portable Message Sign Panel 6.500

0.000

630-80355  
 

52,630.506.500

0.00

13.000

EACH

8,097.00000

0450 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

877.00000

0455 *Drum Channelizing Device 134.000

0.000

630-80360  
 

6,298.00134.000

0.00

268.000

EACH

47.00000

0460 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

135.00000

0465 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

135.00000

0470 *Concrete Barrier (Temporary) (Install Only) 1,494.000

0.000

630-80375  
 

73,206.001,494.000

0.00

3,340.000

LF  

49.00000

0475 *Traffic Cone 150.000

0.000

630-80380  
 

1,200.00150.000

0.00

300.000

EACH

8.00000

0480 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

16,876.501.500

0.00

4.000

EACH

11,251.00000

0485 Night Work Lighting 0.360

0.080

632-00000  
 

369,820.000.440

67,240.00

1.000

L S 

840,500.00000

0490 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

491,481.000

F A 

1.00000

0495 F/A Partnering 2,526.460

0.000

700-70011  
 

2,526.462,526.460

0.00

2,526.460

F A 

1.00000
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PCN: 21325-BID    ESTIMATE RUN 02/14/2017

PROJECT: ER0341-088                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A On-The-Job Trainee 1,808.100

585.900

700-70021  
 

2,394.002,394.000

585.90

2,688.000

HOUR

1.00000

0510 F/A Temporary Stream Crossing 0.000

0.000

700-70034  
 

0.000.000

0.00

1,575,000.000

F A 

1.00000

0515 F/A Removal Snow Removal 0.000

0.000

700-70050  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0520 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0525 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0530 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

1,856,847.000

F A 

1.00000

0535 CMGC Shared Rist Contig. Pool 435,538.460

205,191.840

700-71001  
 

640,730.30640,730.300

205,191.84

1,201,860.000

F A 

1.00000

0555 Added Item (Each)/ Temporary Road Closure Gates 0.000

3.000

900-00007  
 

12,129.003.000

12,129.00

3.000

EACH

4,043.00000

0556 Added Item (Each)/ MMR Test Section #2 0.000

1.000

900-00007  
 

19,270.001.000

19,270.00

1.000

EACH

19,270.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:01:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 Added Item (Week)/ Traffic Signal (Temp) 0.000

1.000

900-00026  
 

2,120.001.000

2,120.00

1.000

WK  

2,120.00000

CAT 25,138,347.914,417,684.3351,822,247.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Special) 0.270

0.090

620-00005  
 

523,883.520.360

130,970.88

1.000

EACH

1,455,232.00000

0545 Field Laboratory (Class 2) 0.270

0.090

620-00012  
 

10,737.720.360

2,684.43

1.000

EACH

29,827.00000

0550 Sanitary Facility 4.000

0.000

620-00020  
 

13,600.004.000

0.00

4.000

EACH

3,400.00000

CAT 548,221.24133,655.311,498,659.00CURRENT AMT0400 $ $ $

$25,686,569.154,551,339.64$53,320,906.96$CURRENT AMTPROJECT TOTAL


